


Appendix B



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Mar 29, '15	Apr 12, '15	Apr 26, '15	May 10, '15	May 24, '15
1	★	Concept Design Report	3 days	Tue 3/10/15	Thu 3/12/15		F	T	W	T	W
2	★	Concept Design Review (Send Sponsor CDR)	0 days	Fri 3/13/15	Fri 3/13/15	1					
3	★	Concept Safety Checklist	4 days	Tue 3/10/15	Fri 3/13/15						
4	★	Testing Prototypes	5 days	Mon 3/16/15	Fri 3/20/15						
5	★	Solid Work Models of Necessary Design Components	5 days	Mon 3/16/15	Fri 3/20/15						
6	★	Rapid Prototype SW Parts	5 days	Mon 3/30/15	Fri 4/3/15	5					
7	★	Final Design Report	25 days	Mon 3/30/15	Fri 5/1/15						
8	★	Critical Design Review	0 days	Fri 5/1/15	Fri 5/1/15						
9	★	Design Safety Review and Checklist	5 days	Mon 4/27/15	Fri 5/1/15						
10	★	Manufacturing and Test Plan Review	25 days	Mon 5/4/15	Fri 6/5/15						
11	★	Project Update Report	4 days	Mon 9/21/15	Thu 9/24/15						
12	★	Project Update Memo to JumpSport	0 days	Fri 9/25/15	Fri 9/25/15	11					
13	★	Design Expo	0 days	Fri 11/20/15	Fri 11/20/15						
14	★	Final Project Report	49 days	Mon 9/21/15	Thu 11/26/15						
15	★	Final Project Report Submittal	0 days	Fri 11/27/15	Fri 11/27/15	14					
Project: Gantt Date: Tue 3/10/15							<div> <div>Task</div> <div>Split</div> <div>Milestone</div> <div>Summary</div> <div>Project Summary</div> </div> <div> <div>Inactive Task</div> <div>Inactive Milestone</div> <div>Inactive Summary</div> <div>Manual Task</div> <div>Duration-only</div> </div> <div> <div>Manual Summary Rollup</div> <div>Manual Summary</div> <div>Start-only</div> <div>Finish-only</div> <div>External Tasks</div> </div> <div> <div>External Milestone</div> <div>Deadline</div> <div>Progress</div> <div>Manual Progress</div> </div>				

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1	★	Concept Design Report	3 days	Tue 3/10/15	Thu 3/12/15	
2	★	Concept Design Review (Send Sponsor CDR)	0 days	Fri 3/13/15	Fri 3/13/15	1
3	★	Concept Safety Checklist	4 days	Tue 3/10/15	Fri 3/13/15	
4	★	Testing Prototypes	5 days	Mon 3/16/15	Fri 3/20/15	
5	★	Solid Work Models of Necessary Design Components	5 days	Mon 3/16/15	Fri 3/20/15	
6	★	Rapid Prototype SW Parts	5 days	Mon 3/30/15	Fri 4/3/15	5
7	★	Final Design Report	25 days	Mon 3/30/15	Fri 5/1/15	
8	★	Critical Design Review	0 days	Fri 5/1/15	Fri 5/1/15	
9	★	Design Safety Review and Checklist	5 days	Mon 4/27/15	Fri 5/1/15	
10	★	Manufacturing and Test Plan Review	25 days	Mon 5/4/15	Fri 6/5/15	
11	★	Project Update Report	4 days	Mon 9/21/15	Thu 9/24/15	
12	★	Project Update Memo to JumpSport	0 days	Fri 9/25/15	Fri 9/25/15	11
13	★	Design Expo	0 days	Fri 11/20/15	Fri 11/20/15	
14	★	Final Project Report	49 days	Mon 9/21/15	Thu 11/26/15	
15	★	Final Project Report Submittal	0 days	Fri 11/27/15	Fri 11/27/15	14

Project: Gantt

Date: Tue 3/10/15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Nov 22, '15

Nov 8, '15

Oct 25, '15

Oct 11, '15

Sep 27, '15

9/25

11/20

11/27

Page 1