The Build Site | o | |
» Construction of a House in Tijuana, Mexico ) Adam Scianna  Fall 2017

There is a major need for solid, structurally sound houses throughout
the world, and there are many non-profit organizations who go and build
such a house for people in need. For this project | will be going to Mexico

with a non-profit called MI6:8 when they go and build three houses in
the outskirts of Tijuana, Mexico. My job with them will be to use the
skills I have learned to lead a group of people in the construction of one
| of the three houses.
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Project Schedule

1D Task Task Name Duration Start Finish Predecessors Fri Jun 23 Sat Jun 24
i ] ‘Mnde ‘ ‘ ‘ 6 AM|8 AMho AM12 M 2 B4 pnls Pm |8 P10 P2 aM2 amla amle amls amho anti2 ez prla enle pmle pviio Pz Az amla amle amls amho a2 pn2 pla prals pmle
1 7 Frame Exterior Walls 4 hrs Thu 6/22/17 Thu 6/22/17 —
2 7 Frame Interior Walls 2 hrs Thu 6/22/17 Thu 6/22/17 1 i :
3 7 Frarme Loft 2 hrs Thu 6/22/17 Thu 6/22/17 2 l
‘ ﬂ‘ ' 4 » Set Rafters 4 hrs Fri6/23/17 Fri6/23/17 3 k' -
M N 3 A Install Roof Sheeting 4 hrs Fri6/23/17 Fri6/23/17 4 1 i 1
6 b Install Shingles 6 hrs Sat 6/24/17 Sat6/24/17 5 | |
7 p Install Water 2 hrs Fri6/23/17 Fri6/23/17 3 h - .
Proofing l
8 . Install Exterior Wall 4 hrs Fri6/23/17 Frig/23/17 7 |
Sheeting
9 b Install Exterior Trim 2 hrs Fri6f23/17 Fri6/23/17 8 IJ 1
10 X Install Drywall 10 hrs Frig/23/17 Sat6/24/17 8
M A Rough Electrical 4 hrs Fri6/23/17 Fri6/23/17 7TF5+2 hrs A |
12 7 Finish Electrical 2 hrs Sat 6/24/17 Sat 6/24/17 11 A |
13 b Painting 16 hrs Thu 6/22/17 Frigf23/17 [ |




